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Report represents work completed through September 30, 2001
NARRATIVE

In June of 1997 the Department of Transportation (DOT) entered into a Consent Decree to settle a
lawsuit brought against the Department for non-compliance of the Americans with Disabilities Act
(ADA). As a provison of the Consent Decree the Department developed a transition plan that
identified barriers and provided atimeline for the removal of these barriers. The Department instituted
bi-annual progress reports in order to track the progress being made on the transition plan. These
reports reflect the current status to the transition plan by Divisions: Airports, Harbors, and Highways.

The Consent Decree was amended for a second time on July 12, 2001. The parties agreed to make
program accessibility rather than the removal of all barriers, the applicable standard to be met by the
DOT in order to determine compliance with the ADA.

As aresult of this amendment, this report will no longer use the terminology of Priority-1 and Priority-
Il items. Instead all current projects that were devel oped specifically for barrier removal will be
tracked for progress towards the 2005 completion date.

REPORT

[] AIRPORTS (AIR)

Airports has implemented nine projects to address transition plan barrier remova at the various
airports around the state. AS1080-11 addressed phase-1 at Lihue airports and is completed. AS1080-
16 is the most important project of the nine as it is a statewide project that will provide the design
portion for barrier removal on al the islands. The remaining projects, AS1080-17/Oahu, AS1080-
18/Kalaupapa, AS1080-19/Maui, AS1080-20/Lanai, AS1080-21/Hawaii and AS1080-23/Kauai will be
the construction component for the design that is done under AS1080-16

AIR is currently 20% complete with its transition plan projects. Kalaeloa Airport and additional tasks
for HIA Commuter Terminal were added to the transition plan. The weighted percentages of the
tracking table were adjusted to reflect these additions.

1. AS1080-11, Lihue Airport and HIA Commuter Terminal: Construction was completed in
October 2000.

2. AS1080-14, Congtruction for Molokai Airport, Hilo International Airport, and Kona Airport:
Bid 2/1/01, NTP 6/12/01. Construction is currently at 70% complete.
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3. AS1080-16, Design for:

0.

AS1080-17/0ahu - HIA Inter-island Terminal, Dillingham Airport, Kalagloa Airport,
and HIA Commuter Airport, 30% complete.

AS1080-18/Kaaupapa Airport, 10% complete.

AS1080-19/Maui - Kahului Airport, Hana Airport, and Kapalua Airport, 60% compl ete.
AS1080-20/Lanai Airport, 10% complete.

AS1080-21/Hawaii - Waimea Airport, Upolu Airport, Kona Airport, and Hilo
International, 20% complete.

AS1080-23/Kauia- Lihue Airport Phase 2 and Port Allen Airport, 5% complete.

Design began 11/15/00. 30% drawings are completed for Oahu. 60% drawings for Maui are
scheduled for 10/12/18. 30% drawings for Kona are scheduled for 10/18/01 and 30% drawings

for Hilo are scheduled for 10/26/01. Kalagloa Airport and HIA Commuter Terminal have been
recently added to the Oahu work scope.

AS1080-17 Construction for HIA Inter-island, Dillingham Airport, HIA Commuter Termina
and Kalaeloa Airport: Estimated bid date 3/28/02.
AS1080-18, Construction for Kalaupapa Airport: Estimated bid date 3/7/02.

AS1080-19, Construction for Kahului Airport, Hana Airport, and Kapalua Airport: Estimated
bid date 2/28/02.

AS1080-20, Construction for Lanai Airport: Estimated bid date 3/7/02.

AS1080-21, Construction for Waimea Airport, Upolu Airport, Kona Airport Phase 2, Hilo
Airport Phase 2: Estimated bid date 3/14/02.

AS1080-23: Construction for Lihue Phase-2 and Port Allen airports: Estimated bid date3/12/02

In addition to the transition plan projects listed above, AIR has undertaken a project at Honolulu
International Airport (HNL) Main Termina to remove as many of the barriers identified in the AP&C
barrier surveysasis practical. The Task-1 report has been completed by the consultant and was
accepted by the DOT on 10/02/01. The project design is estimated to be 3% conplete and the current
estimated bid date is 9/17/03 with a NTP date of 1/29/04.
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Il HARBORS (HAR)

The Harbors Division is estimated to be 84% complete with its tasks. The following is a
synopsis of the work done by each District. The Transition Plan should be referenced for a
complete listing of the individua tasks to be done for each building.

1. Oahu District, 100% complete overall.

Aloha Tower: 100% completed as of April 2001

Barbers Point Office Building: 100% completed as of October 2000
Honolulu Harbor CFS #2 Main Building: 100% complete as of this report.
Pier 21 Machine Shop: 100% complete as of this report.

Pier 24 Administration Building: 100% completed as of June 2000

Pier 39 Shed: 100% completed as of June 2000

Pier 40 Shed: 100% completed as of October 2000
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2. Hawaii Digtrict, 76% complete overall.
a. Harbors Division Office-Hilo: 100% complete as of April 2001
b. Radio Bay Comfort Station: 52% complete. No change from the last report
but the project has bid and been awarded to a contractor. The NTP will be
given within the next 60-days.
C. Pier 1 Shed- Hilo: 100% complete as of this report.
d. Pier 2 Shed-Hilo: 100% complete as of October 2000.

3. Kaua District, 76% complete overall.

a. Nawiliwili Pier 2 Shed: 79% complete. No changes from the last report but
the remaining items have been awarded to a contractor. The NTP will be
given with the next 60-days.

b. Nawiliwili Pier 3 Shed: 56% complete. No changes from the last report but
the remaining items have been awarded to a contractor. The NTP will be
given with the next 60-days.

c. Port Allen: 100% completed as of October 2000

4. Maui District, 86% complete overall.

a. Harbors Divison Office: 44% complete. No changes from the last report but
the remaining items have been awarded to a contractor. The NTP will be
given with the next 60-days.

OTA Building: 100% complete as of October 1999

Pier 1A Shed: 100% complete as of April 2001

Pier 2A Shed: 100% completed as of October 2000

Kaunakakai Harbor: 53% complete. Tasks#10 - #17 will be done by a
contractor.
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IHI]HIGHWAYSDIVISION (HWY)

The Highways Division is estimated to be 51.8% complete. HWY has ten projects with nine of
them being located on the island of O’ahu. The remaining project is being done on the island of
Hawaii. The following is a synopsis of the current status of each the projects.

1.

10.

Ala Moana Boulevard Improvements: Atkinson Drive to Kaakaua Avenue. —The City
has agreed to take over jurisdiction of a portion of this project. The final paperwork isin
the process of being finalized. Plans, Specifications & Engineering (PS&E) are currently
68% complete, which equates to 22% overall project completion.

Farrington Highway Sidewalk Improvements. Leoole Street to Awanui Street & Leoki
Street to Paiwa Street - Construction on this project was completed in October 2000.

Farrington Highway Improvements: Waipahu Depot Road to Aniani Street. — PS& E
remains at 43%. The estimated bid date is January 2003 with aNTP in April 2003.

Farrington Highway Improvements: Nanakuli to Makaha— PS& E is 63% complete. The
estimated bid date is June 2002 with a NTP in October 2002.

Kalanianaole Highway Resurfacing: Ainakoa Drive to West Hind Drive — This project
bid on 9/30/99 and was awarded on 12/07/99. The original NTP was 2/01/00. The
project was stopped then restarted in July 2001 and construction is currently 30%
complete. The estimated completion date is December 2002.

Kamehameha Highway Pedestrian Accessible Route: Acacia Road to Honomanu Street —
This project bid on 8/19/99 and the NTP was issued on 3/28/00. Construction is 95%
complete and the estimated completion date is July 2002.

Pedestrian Facilities and ADA Compliance Statewide, Phase-1 —PS& E for this project is
94% complete. The estimated bid date is 4/02 with the NTP in 6/02.

Pedestrian Facilities and ADA Compliance Statewide, Phase-2 — Money for this project
was appropriated in the latest budget and funds became available in July 2001. Design
funds have been requested. This project will be let out to a consultant. The estimated bid
date is 12/02 with aNTP in 2/03.

Pedestrian Accessible Route Improvements. Honokaa, Hawi, & Kapaau — PS&E is
currently 37% complete. Current estimated bid date is 4/03 with aNTP in 8/02.

Renovations to 869 Punchbowl Street, DOT Main Building. 100% complete.
Construction on this project was completed in 1999.



